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Department of Energy 

ROCKY FIATS OFFICE 
P.O. BOX 928 

GOLDEN, COLORADO 80402-0928 

MAR 2 9 1991 

Mr. Martin Hestmark 9 1 -DOE-2 132 
U.S. Environmental Protection Agency, Region VIII 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500 ,8W-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Manager 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen: 

We are asking a schedule extension for the Operable Unit No. 2 Interim Measurehterim 
Remedial Action Plan Field Treatability Unit 0 testing milestones for installation and 
start up of FI'U testing. Current Inter-Agency Agreement (LAG) schedules are for April 12 
and 15, 1991, respectively. We are proposing an extension of these milestones to May 10, 
and May 13, 1991, respectively. 

Delays have occurred due to Inspection and Evaluation (I=) security upgrade measures and 
reduced engineering support. The attached March 27,1991 memorandum from EG&G to 
DOE (91-RF-1510) details this request for extension. 

Should you have any questions please feel free to contact Scott Grace of my staff at 966- 
7 199. 

Sincerely, 

David P. Simonson 
Assistant Manager 
for Environmental Management 

Attachment 

A. Rampertaap, EM-45 
T. Greengard, EG&G 
G. Anderson, EG&G 
B. Frazer. EPA 

cc: 

J. Schieffelin, CDH 


